

AI Governance Readiness Review

Executive operating model for enterprise adoption

May 2026

Enterprise AI Office

Strategy and Risk Enablement

Current State

Where the operating model needs executive attention



Discussion Flow

From current-state risk to the next operating cadence

- Adoption signals and risk exposure
- Governance model and decision rights
- Control maturity and implementation roadmap
- Executive decisions requested

Governance Model Shift

Moving from local experimentation to enterprise-grade control

Current pattern	Target pattern
 Teams run isolated pilots with uneven review depth and limited reuse of controls. • Policy interpretation varies by business unit • Model and data reviews are often manual • Evidence collection happens late in the delivery cycle	 A repeatable intake, review, and evidence model supports faster scaled deployment. • One intake standard for risk classification • Control templates embedded in product delivery • Continuous evidence capture for audit readiness

Priority Workstreams

Three workstreams should be managed as one program



Policy to workflow

Translate AI policy into intake questions, review checkpoints, and evidence artifacts.



Platform controls

Standardize logging, prompt review, data boundary controls, and model access approvals.




Operating cadence

Establish weekly triage, monthly risk review, and quarterly executive steering.

Control Maturity by Quarter

Target state assumes controls become reusable assets by Q4



Scores represent estimated percentage coverage across prioritized AI use cases.

Decision Register

Decisions required to move from pilots to repeatable production governance

Decision	Owner	Timing	Impact
Approve common intake taxonomy	AI Steering Committee	May	Enables portfolio reporting
Mandate evidence template	Risk and Compliance	June	Reduces audit preparation time
Fund control automation	Technology	July	Improves release throughput
Launch monthly control review	Business Operations	July	Creates sustained accountability

Each decision is scoped to reduce delivery friction while increasing control consistency.

Implementation Roadmap

Build the governance muscle without slowing approved delivery

- Weeks 1-2: confirm policy taxonomy and business-unit intake owners
- Weeks 3-6: publish control templates and evidence examples
- Weeks 7-10: automate logging and approval-state capture in delivery tooling
- Weeks 11-12: run first executive readiness review with exception tracking

Operating Model Signal

One visible system of accountability should replace fragmented local trackers



A single operating dashboard should show use-case stage, risk class, control evidence, and release decision.

Internal operating model concept for executive review.

Appendix: Readiness Criteria

Minimum conditions for production approval

These criteria define whether an AI use case can move from pilot to controlled production use.

- Intake classification completed
- Data boundary reviewed
- Human oversight documented
- Prompt and model evaluation evidence attached
- Incident owner and rollback path assigned

- Enterprise AI Policy v2.1
- Model Risk Review Checklist
- Security Logging Standard

Executive Decisions Requested

Approve the next operating-model phase

Confirm governance scope, control automation funding, and review cadence.

Enterprise AI Office

Approve phase 2 mobilization by June 7